

Gantt

August 25, 2023 | 14:45:17

2023

Q3

Q4

Q1

Q2

Q3

2024

● Planning Sprint One

Initial Client Meeting

Aug 4

User Stories

Aug 7 - 25

Gantt Chart Initial Draft

Aug 7 - 25

Budget Initial Draft

Aug 7 - 25

Elicit Client Requirements

Aug 8 - 11

Risk Assessments Initial Draft

Aug 14 - 25

Risk Assessment Meeting

Aug 18

Planning Retrospective

Aug 25

Client Acceptance

Aug 25

Initial Client Meeting

User Stories

Gantt Chart Initial Draft

Budget Initial Draft

Elicit Client Requirements

Risk Assessments Initial Draft

Risk Assessment Meeting

Planning Retrospective

Client Acceptance

● Planning Sprint Two

Budget Version Two

Aug 28 - Sep 8

Gantt Chart Version Two

Aug 28 - Sep 8

Change Control

Aug 28 - Sep 8

Risk Assesments Version two

Aug 28 - Sep 8

Sprint Retrospective

Sep 8

Client Acceptance

Sep 8

Budget Version Two

Gantt Chart Version Two

Change Control

Risk Assesments Version two

Sprint Retrospective

Client Acceptance

● UX/UI & Graphic Design: Requirements and Draft

Elicit Design Requirements

Sep 4 - 8

Draft Wireframes

Sep 4 - 8

Sprint Retrospective

Sep 8

Sprint Retrospective

Sep 8

Client Acceptance

Sep 8

Client Acceptance

Sep 8

Elicit Design Requirements

Draft Wireframes

Sprint Retrospective

Sprint Retrospective

Client Acceptance

Client Acceptance

● UX/UI & Graphic Design Sprint: Mockups

Wireframe Updated to Client Fe

Sep 11 - 15

Brand Guidelines Sheet Version

Sep 11 - 22

Image Creation Version One

Sep 11 - 22

Logo Sheet

Sep 11 - 22

Mockups Version One

Sep 18 - 22

Sprint Retrospective

Sep 22

Sprint Retrospective

Sep 22

Client Acceptance

Sep 22

Client Acceptance

Sep 22

Wireframe Updated to Client Feedback

Brand Guidelines Sheet Version One

Image Creation Version One

Logo Sheet

Mockups Version One

Sprint Retrospective

Sprint Retrospective

Client Acceptance

Client Acceptance

● UX/UI Design Sprint: Finalize Mockups

Final Mockups

Sep 25 - 29

Finalize Brand Guidelines Sheet

Sep 25 - 29

Finalize Logo

Sep 25 - 29

Finalize Images

Sep 25 - 29

Sprint Retrospective

Sep 29

Sprint Retrospective

Sep 29

Client Acceptance

Sep 29

Client Acceptance

Sep 29

Final Mockups

Finalize Brand Guidelines Sheet

Finalize Logo

Finalize Images

Sprint Retrospective

Sprint Retrospective

Client Acceptance

Client Acceptance

● Public Holidays & Other Notable Dates

Canterbury Anniversary

Nov 17

Christmas Day

Dec 25

Boxing Day

Dec 26

New Year's Day

Jan 1, 24

Day after New Year's Day

Jan 2, 24

Waitangi Day

Feb 6, 24

Buffer Period

Feb 23, 24 - Feb 29, 24

Canterbury Anniversary

Christmas Day

Boxing Day

New Year's Day

Day after New Year's Day

Waitangi Day

Buffer Period

● Development Sprint: Backend

Define Backend Architecture

Sep 25 - Oct 6

Set Up Development Enviromer

Sep 25 - Oct 6

Set Up Database

Sep 25 - Oct 6

Database Testing

Sep 25 - Oct 6

Create User Model

Sep 25 - Oct 6

Create Lesson Model

Sep 25 - Oct 6

Sprint Retrospective

Oct 6

Client Acceptance

Oct 6

Define Backend Architecture

Set Up Development Enviromer

Set Up Database

Database Testing

Create User Model

Create Lesson Model

Sprint Retrospective

Client Acceptance

● Development Sprint: Lesson

Develop Written Content Displa

Oct 9 - 20

Develop Video Player Functiona

Oct 9 - 20

Develop Responsive Code Pract

Oct 9 - 20

Develop Pagination in Lesson

Oct 9 - 20

Develop Scoring Screen

Oct 9 - 20

Develop Lesson Screen

Oct 9 - 20

Unit Testing

Oct 9 - 20

Functional Testing

Oct 9 - 20

Sprint Retrospective

Oct 20

Sprint Retrospective

Oct 20

Client Acceptance

Oct 20

Client Acceptance

Oct 20

Develop Written Content Display

Develop Video Player Functionality

Develop Responsive Code Practical Lesson

Develop Pagination in Lesson

Develop Scoring Screen

Develop Lesson Screen

Unit Testing

Functional Testing

Sprint Retrospective

Sprint Retrospective

Client Acceptance

Client Acceptance

● Development Sprint: User Profile

Develop User Progress Overview

Oct 23 - Nov 3

Develop User Profile Page View

Oct 23 - Nov 3

Develop Leave Course Funtiona

Oct 23 - Nov 3

Develop Add Course Functional

Oct 23 - Nov 3

Develop User Progress Badge D

Oct 23 - Nov 3

Develop User Progress Badge F

Oct 23 - Nov 3

Unit Testing

Oct 23 - Nov 3

Functional Testing

Oct 23 - Nov 3

Client Acceptance

Nov 3

Client Acceptance

Nov 3

Sprint Retrospective

Nov 3

Sprint Retrospective

Nov 3

Develop User Progress Overview

Develop User Profile Page View

Develop Leave Course Functionality

Develop Add Course Functionality

Develop User Progress Badge Display

Develop User Progress Badge Functionality

Unit Testing

Functional Testing

Client Acceptance

Client Acceptance

Sprint Retrospective

Sprint Retrospective

● Development Sprint: Landing Page

Develop Content Previews

Nov 6 - 17

Develop Push Notifications

Nov 6 - 17

Develop Content Cards

Nov 6 - 17

Develop Landing Page Screen

Nov 6 - 17

Unit Testing

Nov 6 - 17

Functional Testing

Nov 6 - 17

Sprint Retrospective

Nov 17

Sprint Retrospective

Nov 17

Client Acceptance

Nov 17

Client Acceptance

Nov 17

Develop Content Previews

Develop Push Notifications

Develop Content Cards

Develop Landing Page Screen

Unit Testing

Functional Testing

Sprint Retrospective

Sprint Retrospective

Client Acceptance

Client Acceptance

● Development Sprint: Navigation

Develop Navigation/ Menu Bar

Nov 20 - Dec 1

Develop Bottom Navigation /Fo

Nov 20 - Dec 1

Develop Navigation Functionali

Nov 20 - Dec 1

Unit Testing

Nov 20 - Dec 1

Functional Testing

Nov 20 - Dec 1

Integration Testing

Nov 20 - Dec 1

Sprint Retrospective

Dec 1

Sprint Retrospective

Dec 1

Client Acceptance

Dec 1

Client Acceptance

Dec 1

Develop Navigation/ Menu Bar

Develop Bottom Navigation /Footer

Develop Navigation Functionality

Unit Testing

Functional Testing

Integration Testing

Sprint Retrospective

Sprint Retrospective

Client Acceptance

Client Acceptance

● Development Sprint: Login/ Sign Up

Develop Sign in/ Log in Function

Dec 4 - 15

Develop Sign In Page

Dec 4 - 15

Develop Log In Form

Dec 4 - 15

Develop Log In Page

Dec 4 - 15

Develop Sign In Form

Dec 4 - 15

Unit Testing

Dec 4 - 15

Integration Testing

Dec 4 - 15

Functional Testing

Dec 4 - 15

Sprint Retrospective

Dec 15

Sprint Retrospective

Dec 15

Client Acceptance

Dec 15

Client Acceptance

Dec 15

Develop Sign in/ Log in Functionality

Develop Sign In Page

Develop Log In Form

Develop Log In Page

Develop Sign In Form

Unit Testing

Integration Testing

Functional Testing

Sprint Retrospective

Sprint Retrospective

Client Acceptance

Client Acceptance

● Development Sprint: Backend User Overview

Develop Screen User View

Dec 18, 23 - Jan 5, 24

Develop Screen All Users

Dec 18, 23 - Jan 5, 24

Develop User Queries

Dec 18, 23 - Jan 5, 24

Unit Testing

Dec 18, 23 - Jan 5, 24

Functional Testing

Dec 18, 23 - Jan 5, 24

Integration Testing

Dec 18, 23 - Jan 5, 24

Sprint Retrospective

Jan 5, 24

Sprint Retrospective

Jan 5, 24

Client Acceptance

Jan 5, 24

Client Acceptance

Jan 5, 24

Develop Screen User View

Develop Screen All Users

Develop User Queries

Unit Testing

Functional Testing

Integration Testing

Sprint Retrospective

Sprint Retrospective

Client Acceptance

Client Acceptance

● Development Sprint: Backend Mailing List

Develop Mailing List Form

Jan 8, 24 - Jan 19, 24

Develop Mailing List Send Mass

Jan 8, 24 - Jan 19, 24

Develop Mailing List Sort/ Selec

Jan 8, 24 - Jan 19, 24

Develop Screen Mailing List - W

Jan 8, 24 - Jan 19, 24

Develop Screen - Sort/ Search L

Jan 8, 24 - Jan 19, 24

Unit Testing

Jan 8, 24 - Jan 19, 24

Function Testing

Jan 8, 24 - Jan 19, 24

Integration Testing

Jan 8, 24 - Jan 19, 24

Sprint Retrospective

Jan 19, 24

Sprint Retrospective

Jan 19, 24

Client Acceptance

Jan 19, 24

Client Acceptance

Jan 19, 24

Develop Mailing List Form

Develop Mailing List Send Mass Email Function

Develop Mailing List Sort/ Select Users

Develop Screen Mailing List - Write Email

Develop Screen - Sort/ Search Users

Unit Testing

Function Testing

Integration Testing

Sprint Retrospective

Sprint Retrospective

Client Acceptance

Client Acceptance

● Development Sprint: Backend Content Overview

Develop Edit Content Function

Jan 22, 24 - Feb 2, 24

Develop Edit Content Screen

Jan 22, 24 - Feb 2, 24

Function Testing

Jan 22, 24 - Feb 2, 24

Integration Testing

Jan 22, 24 - Feb 2, 24

Unit Testing

Jan 22, 24 - Feb 2, 24

Sprint Retrospective

Feb 2, 24

Sprint Retrospective

Feb 2, 24

Client Acceptance

Feb 2, 24

Client Acceptance

Feb 2, 24

Develop Edit Content Functionality

Develop Edit Content Screen

Function Testing

Integration Testing

Unit Testing

Sprint Retrospective

Sprint Retrospective

Client Acceptance

Client Acceptance

● Testing Whole Application

Integration Testing

Feb 5, 24 - Feb 16, 24

System Testing

Feb 5, 24 - Feb 16, 24

Acceptance Testing

Feb 5, 24 - Feb 16, 24

Performance Testing

Feb 5, 24 - Feb 16, 24

User Testing

Feb 5, 24 - Feb 16, 24

Sprint Retrospective

Feb 16, 24

Sprint Retrospective

Feb 16, 24

Client Acceptance

Feb 16, 24

Client Acceptance

Feb 16, 24

Integration Testing

System Testing

Acceptance Testing

Performance Testing

User Testing

Sprint Retrospective

Sprint Retrospective

Client Acceptance

Client Acceptance

● Content Creation Sprint: Requirements

Elicit Content Requirements

Sep 4 - 8

Draft Overview of Content

Sep 4 - 8

Elicit Content Requirements

Sep 5

Draft Overview of Content

Sep 8

Sprint Retrospective

Sep 8

Client Acceptance

Sep 8

Client Acceptance

Sep 8

Elicit Content Requirements

Draft Overview of Content

Elicit Content Requirements

Draft Overview of Content

Sprint Retrospective

Client Acceptance

Client Acceptance

● Content Creation Sprint: Initial Draft

Draft Video Content

Sep 11 - 22

Draft Video Scripts

Sep 11 - 22

Draft Written Content

Sep 11 - 22

Draft Interactive Exercises

Sep 11 - 22

Sprint Retrospective

Sep 22

Sprint Retrospective

Sep 22

Client Acceptance

Sep 22

Client Acceptance

Sep 22

Draft Video Content

Draft Video Scripts

Draft Written Content

Draft Interactive Exercises

Sprint Retrospective

Sprint Retrospective

Client Acceptance

Client Acceptance

● Content Creation Sprint: Version One

First Version Written Content

Sep 25 - 29

First Version Interactive Exercis

Sep 25 - 29

First Version Video Scripts

Sep 25 - 29

Sprint Retrospective

Sep 29

Client Acceptance

Sep 29

Client Acceptance

Sep 29

First Version Written Content

First Version Interactive Exercises

First Version Video Scripts

Sprint Retrospective

Client Acceptance

Client Acceptance

● Content Creation Sprint: Version Two

Second Version Written Conten

Oct 2 - 6

Final Version Video Scripts

Oct 2 - 6

Second Version Interactive Con

Oct 2 - 6

Sprint Retrospective

Oct 6

Sprint Retrospective

Oct 6

Client Acceptance

Oct 6

Client Acceptance

Oct 6

Second Version Written Content

Final Version Video Scripts

Second Version Interactive Content

Sprint Retrospective

Sprint Retrospective

Client Acceptance

Client Acceptance

● Content Creation Sprint: Version 3

Film Video Content

Oct 9 - 20

Final Written Content

Oct 9 - 20

Final Interactive Content

Oct 9 - 20

Sprint Retrospective

Oct 20

Sprint Retrospective

Oct 20

Client Acceptance

Oct 20

Client Acceptance

Oct 20

Film Video Content

Final Written Content

Final Interactive Content

Sprint Retrospective

Sprint Retrospective

Client Acceptance

Client Acceptance

● Content Creation Sprint: Version 4

Edit Video Content

Oct 23 - Nov 3

Sprint Retrospective

Nov 3

Client Acceptance

Nov 3

Edit Video Content

Sprint Retrospective

Client Acceptance

● Content Creation Sprint: Version 5

Upload Content as Lessons to T

Nov 6 - 17

Client Acceptance

Nov 17

Client Acceptance

Nov 17

Sprint Retrospective

Nov 17

Sprint Retrospective

Nov 17

Upload Content as Lessons to Database

Client Acceptance

Client Acceptance

Sprint Retrospective

Sprint Retrospective

● Project Closedown

Project Closedown Meeting

Mar 4, 24 - Mar 15, 24

Project Support Meeting

Mar 4, 24 - Mar 15, 24

Final Overall Client Acceptance

Mar 4, 24 - Mar 15, 24

Project Retrospective

Mar 4, 24 - Mar 15, 24

Close off Documentation

Mar 4, 24 - Mar 15, 24

Closing Down Budget

Mar 4, 24 - Mar 15, 24

Project Closedown Meeting

Project Support Meeting

Final Overall Client Acceptance

Project Retrospective

Close off Documentation

Closing Down Budget

⚙ Settings

Choose Timeline columns

Group by

Label by

View Settings

Critical Path [Beta](#)

Baselines [Beta](#)

Color by

Choose groups

GetIT CSS App

All groups

Top group (currently 'Planning Sprint One')

Planning Sprint One

Planning Sprint Two

UX/UI & Graphic Design: Requirements and Draft

UX/UI & Graphic Design Sprint: Mockups

● Content Creation Sprint: 1

● Content Creation Sprint: 1

● Content Creation Sprint: 1

● Content Creation Sprint: 1

● Content Creation Sprint: 1

● Content Creation Sprint: 1

● Development Sprint: Back

● Development Sprint: Back

● Development Sprint: Back

● Development Sprint: Back

● Development Sprint: Back

● Development Sprint: Lanc

Powered by monday.com