TimelineGanttOverviewSection

August 23, 2023 | 14:34:45

2024

Q3 | Q4 | Q1 | Q2

Planning Sprint One

Initial Client Meeting	Aug 4
User Stories	Aug 7 - 25
Gantt Chart Initial Draft	Aug 7 - 25
Budget Initial Draft	Aug 7 - 25
Elicit Client Requirements	Aug 8 - 11
Risk Assessments Initial Draft	Aug 14 - 25
Risk Assessment Meeting	Aug 18
Planning Retrospective	Aug 25
Client Acceptance	Aug 25

UX/UI & Graphic Design: Requirements and Draft

Elicit Design Requirements	Sep 4 - 8
Draft Wireframes	Sep 4 - 8
Sprint Retrospective	Sep 8
Client Acceptance	Sep 8

UX/UI & Graphic Design Sprint: Mockups

Wireframe Updated to Client Fe	Sep 11 - 15
Brand Guidelines Sheet Version	Sep 11 - 22
Image Creation Version One	Sep 11 - 22
Logo Sheet	Sep 11 - 22
Mockups Version One	Sep 18 - 22
Sprint Retrospective	Sep 22
Client Acceptance	Sep 22

UX/UI Design Sprint: Finalize Mockups

Final Mockups	Sep 25 - 29
Finalize Brand Guidelines Sheet	Sep 25 - 29
Finalize Logo	Sep 25 - 29
Finalize Images	Sep 25 - 29
Sprint Retrospective	Sep 29
Client Acceptance	Sep 29

Public Holidays & Other Notable Dates

Canterbury Anniversary	Nov 17
Christmas Day	Dec 25
Boxing Day	Dec 26
New Year's Day	Jan 1, 24
Day after New Year's Day	Jan 2, 24
Waitangi Day	Feb 6, 24
Buffer Period	Feb 23, 24 - Feb 29, 24

Development Sprint: Backend

Define Backend Architecture	Sep 25 - Oct 6
Set Up Development Environme	Sep 25 - Oct 6
Set Up Database	Sep 25 - Oct 6
Create User Model	Sep 25 - Oct 6
Create Lesson Model	Sep 25 - Oct 6
Database Testing	Sep 25 - Oct 6

Development Sprint: Lesson

Develop Written Content Displa	Oct 9 - 20
Develop Video Player Functiona	Oct 9 - 20
Develop Responsive Code Pract	Oct 9 - 20
Develop Pagination in Lesson	Oct 9 - 20
Develop Scoring Screen	Oct 9 - 20
Develop Lesson Screen	Oct 9 - 20
Unit Testing	Oct 9 - 20
Functional Testing	Oct 9 - 20
Sprint Retrospective	Oct 20
Client Acceptance	Oct 20

Development Sprint: User Profile

Develop User Progress Overvie	Oct 23 - Nov 3
Develop User Profile Page View	Oct 23 - Nov 3
Develop Leave Course Funtiona	Oct 23 - Nov 3
Develop Add Course Functional	Oct 23 - Nov 3
Develop User Progress Badge D	Oct 23 - Nov 3
Develop User Progress Badge Fu	Oct 23 - Nov 3
Unit Testing	Oct 23 - Nov 3
Functional Testing	Oct 23 - Nov 3
Client Acceptance	Nov 3
Sprint Retrospective	Nov 3

Development Sprint: Landing Page

Develop Content Previews	Nov 6 - 17
Develop Push Notifications	Nov 6 - 17
Develop Content Cards	Nov 6 - 17
Develop Landing Page Screen	Nov 6 - 17
Unit Testing	Nov 6 - 17
Functional Testing	Nov 6 - 17
Sprint Retrospective	Nov 17
Client Acceptance	Nov 17

Development Sprint: Navigation

Develop Navigation/ Menu Bar	Nov 20 - Dec 1
Develop Bottom Navigation /Fo	Nov 20 - Dec 1
Develop Navigation Functionalit	Nov 20 - Dec 1
Unit Testing	Nov 20 - Dec 1
Functional Testing	Nov 20 - Dec 1
Integration Testing	Nov 20 - Dec 1
Sprint Retrospective	Dec 1
Client Acceptance	Dec 1

Development Sprint: Login/ Sign Up

Develop Sign in/ Log in Functio	Dec 4 - 15
Develop Sign In Page	Dec 4 - 15
Develop Log In Form	Dec 4 - 15
Develop Log In Page	Dec 4 - 15
Develop Sign In Form	Dec 4 - 15
Unit Testing	Dec 4 - 15
Integration Testing	Dec 4 - 15
Functional Testing	Dec 4 - 15
Sprint Retrospective	Dec 15
Client Acceptance	Dec 15

Development Sprint: Backend User Overview

Develop Screen User View	Dec 18, '23 - Jan 5, '24
Develop Screen All Users	Dec 18, '23 - Jan 5, '24
Develop User Queries	Dec 18, '23 - Jan 5, '24
Unit Testing	Dec 18, '23 - Jan 5, '24
Functional Testing	Dec 18, '23 - Jan 5, '24
Integration Testing	Dec 18, '23 - Jan 5, '24
Sprint Retrospective	Jan 5, '24
Client Acceptance	Jan 5, '24

Development Sprint: Backend Mailing List

Develop Mailing List Form	Jan 8, '24 - Jan 19, '24
Develop Mailing List Send Mass	Jan 8, '24 - Jan 19, '24
Develop Mailing List Sort/ Selec	Jan 8, '24 - Jan 19, '24
Develop Screen Mailing List - W	Jan 8, '24 - Jan 19, '24
Develop Screen - Sort/ Search I	Jan 8, '24 - Jan 19, '24
Unit Testing	Jan 8, '24 - Jan 19, '24
Function Testing	Jan 8, '24 - Jan 19, '24
Integration Testing	Jan 8, '24 - Jan 19, '24
Sprint Retrospective	Jan 19, '24
Client Acceptance	Jan 19, '24

Development Sprint: Backend Content Overview

Develop Edit Content Functions	Jan 22, '24 - Feb 2, '24
Develop Edit Content Screen	Jan 22, '24 - Feb 2, '24
Function Testing	Jan 22, '24 - Feb 2, '24
Integration Testing	Jan 22, '24 - Feb 2, '24
Unit Testing	Jan 22, '24 - Feb 2, '24
Sprint Retrospective	Feb 2, '24
Client Acceptance	Feb 2, '24

Testing Whole Application

Integration Testing	Feb 5, '24 - Feb 16, '24
System Testing	Feb 5, '24 - Feb 16, '24
Acceptance Testing	Feb 5, '24 - Feb 16, '24
Performance Testing	Feb 5, '24 - Feb 16, '24
User Testing	Feb 5, '24 - Feb 16, '24
Sprint Retrospective	Feb 16, '24
Client Acceptance	Feb 16, '24

Content Creation

Content Draft Plan	Sep 4 - 15
Draft Video Content	Sep 11 - 15
First Draft Written Content	Sep 11 - 15
Write Script Video Content	Sep 18 - 29
Filmed Video Content	Oct 2 - 27
Edited Video Content	Oct 31, '23 - Jan 5, '24
Upload Content to Database	Jan 29, '24 - Jan 31, '24

Content Creation Sprint: Requirements

Elicit Content Requirements	Sep 4 - 8
Draft Overview of Content	Sep 4 - 8
Sprint Retrospective	Sep 8
Client Acceptance	Sep 8

Content Creation Sprint: Initial Draft

Draft Video Content	Sep 11 - 22
Draft Video Scripts	Sep 11 - 22
Draft Written Content	Sep 11 - 22
Draft Interactive Exercises	Sep 11 - 22
Sprint Retrospective	Sep 22
Client Acceptance	Sep 22

Content Creation Sprint: Version One

First Version Written Content	Sep 25 - 29
First Version Interactive Exercis	Sep 25 - 29
First Version Video Scripts	Sep 25 - 29
Sprint Retrospective	Sep 29
Client Acceptance	Sep 29

Content Creation Sprint: Version Two

Second Version Written Conter	Oct 2 - 6
Final Version Video Scripts	Oct 2 - 6
Second Version Interactive Con	Oct 2 - 6
Sprint Retrospective	Oct 6
Client Acceptance	Oct 6

Content Creation Sprint: Version 3

Film Video Content	Oct 9 - 20
Final Written Content	Oct 9 - 20
Final Interactive Content	Oct 9 - 20
Sprint Retrospective	Oct 20
Client Acceptance	Oct 20

Content Creation Sprint: Version 4

Edit Video Content	Oct 23 - Nov 3
Sprint Retrospective	Nov 3
Client Acceptance	Nov 3

Content Creation Sprint: Version 5

Upload Content as Lessons to D	Nov 6 - 17
Client Acceptance	Nov 17

Content Creation | Content Creation Sprint: | Content Creation Sprint: | Content Creation Sprint: | Content Creation Sprint: | Content Creation Sprint: | Content Creation Sprint: | Content Creation Sprint: | Development Sprint: Back | Development Sprint: Back | Development Sprint: Back | Development Sprint: Back

Powered by monday.com