TimelineGanttOverviewSection

08 September, 2023 | 12:53:28

2024

Q3 | Q4 | Q1 | Q2

Planning Sprint One

Initial Client Meeting	4 Aug
User Stories	7 - 25 Aug
Gantt Chart Initial Draft	7 - 25 Aug
Budget Initial Draft	7 - 25 Aug
Elicit Client Requirements	8 - 11 Aug
Risk Assessments Initial Draft	14 - 25 Aug
Risk Assessment Meeting	18 Aug
Planning Retrospective	25 Aug
Client Acceptance	25 Aug

Planning Sprint Two

Budget Version Two	28 Aug - 8 Sep
Gantt Chart Version Two	28 Aug - 8 Sep
Change Control	28 Aug - 8 Sep
Risk Assessments Version two	28 Aug - 8 Sep
Sprint Retrospective	8 Sep
Client Acceptance	8 Sep

Research And Development Sprint

Market Research	11 - 22 Sep
UI Design Research	11 - 22 Sep
UX Research	11 - 22 Sep
Sprint Retrospective	22 Sep
Client Acceptance	22 Sep

UX/UI & Graphic Design: Requirements and Draft

Elicit Design Requirements	4 - 8 Sep
Draft Wireframes	4 - 8 Sep
Sprint Retrospective	8 Sep
Client Acceptance	8 Sep

UX/UI & Graphic Design Sprint: Mockups

Wireframe Updated to Client Fe	11 - 15 Sep
Brand Guidelines Sheet Version	11 - 22 Sep
Image Creation Version One	11 - 22 Sep
Logo Sheet	11 - 22 Sep
Mockups Version One	18 - 22 Sep
Sprint Retrospective	22 Sep
Client Acceptance	22 Sep

UX/UI Design Sprint: Finalize Mockups

Final Mockups	25 - 29 Sep
Finalize Brand Guidelines Sheet	25 - 29 Sep
Finalize Logo	25 - 29 Sep
Finalize Images	25 - 29 Sep
Sprint Retrospective	29 Sep
Client Acceptance	29 Sep

Public Holidays & Other Notable Dates

Canterbury Anniversary	17 Nov
Christmas Day	25 Dec
Boxing Day	26 Dec
New Year's Day	Jan 1, '24
Day after New Year's Day	Jan 2, '24
Waitangi Day	Feb 6, '24
Buffer Period	Feb 23, '24 - Feb 29, '24

Development Sprint: Backend

Define Backend Architecture	25 Sep - 6 Oct
Set Up Development Environme	25 Sep - 6 Oct
Set Up Database	25 Sep - 6 Oct
Database Testing	25 Sep - 6 Oct
Create User Model	25 Sep - 6 Oct
Create Lesson Model	25 Sep - 6 Oct

Development Sprint: Lesson

Develop Written Content Disp	9 - 20 Oct
Develop Video Player Functiona	9 - 20 Oct
Develop Responsive Code Prac	9 - 20 Oct
Develop Pagination in Lesson	9 - 20 Oct
Develop Scoring Screen	9 - 20 Oct
Develop Lesson Screen	9 - 20 Oct
Unit Testing	9 - 20 Oct
Functional Testing	9 - 20 Oct
Sprint Retrospective	20 Oct
Client Acceptance	20 Oct

Development Sprint: User Profile

Develop User Progress Overvie	23 Oct - 3 Nov
Develop User Profile Page View	23 Oct - 3 Nov
Develop Leave Course Functiona	23 Oct - 3 Nov
Develop Add Course Functional	23 Oct - 3 Nov
Develop User Progress Badge D	23 Oct - 3 Nov
Develop User Progress Badge F	23 Oct - 3 Nov
Unit Testing	23 Oct - 3 Nov
Functional Testing	23 Oct - 3 Nov
Client Acceptance	3 Nov
Sprint Retrospective	3 Nov

Development Sprint: Landing Page

Develop Content Previews	6 - 17 Nov
Develop Push Notifications	6 - 17 Nov
Develop Content Cards	6 - 17 Nov
Develop Landing Page Screen	6 - 17 Nov
Unit Testing	6 - 17 Nov
Functional Testing	6 - 17 Nov
Sprint Retrospective	17 Nov
Client Acceptance	17 Nov

Development Sprint: Navigation

Develop Navigation/ Menu Bar	20 Nov - 1 Dec
Develop Bottom Navigation /Fo	20 Nov - 1 Dec
Develop Navigation Functionali	20 Nov - 1 Dec
Unit Testing	20 Nov - 1 Dec
Functional Testing	20 Nov - 1 Dec
Integration Testing	20 Nov - 1 Dec
Sprint Retrospective	1 Dec
Client Acceptance	1 Dec

Development Sprint: Login/ Sign Up

Develop Sign in/ Log in Functio	4 - 15 Dec
Develop Sign in Page	4 - 15 Dec
Develop Log in Form	4 - 15 Dec
Develop Log in Page	4 - 15 Dec
Develop Sign in Form	4 - 15 Dec
Unit Testing	4 - 15 Dec
Integration Testing	4 - 15 Dec
Functional Testing	4 - 15 Dec
Sprint Retrospective	15 Dec
Client Acceptance	15 Dec

Development Sprint: Backend User Overview

Develop Screen User View	Dec 18, '23 - Jan 5, '24
Develop Screen All Users	Dec 18, '23 - Jan 5, '24
Develop User Queries	Dec 18, '23 - Jan 5, '24
Unit Testing	Dec 18, '23 - Jan 5, '24
Functional Testing	Dec 18, '23 - Jan 5, '24
Integration Testing	Dec 18, '23 - Jan 5, '24
Sprint Retrospective	Jan 5, '24
Client Acceptance	Jan 5, '24

Development Sprint: Backend Mailing List

Develop Mailing List Form	Jan 8, '24 - Jan 19, '24
Develop Mailing List Send Mass	Jan 8, '24 - Jan 19, '24
Develop Mailing List Sort/ Selec	Jan 8, '24 - Jan 19, '24
Develop Screen Mailing List - W	Jan 8, '24 - Jan 19, '24
Develop Screen - Sort/ Search U	Jan 8, '24 - Jan 19, '24
Unit Testing	Jan 8, '24 - Jan 19, '24
Function Testing	Jan 8, '24 - Jan 19, '24
Integration Testing	Jan 8, '24 - Jan 19, '24
Sprint Retrospective	Jan 19, '24
Client Acceptance	Jan 19, '24

Development Sprint: Backend Content Overview

Develop Edit Content Functiona	Jan 22, '24 - Feb 2, '24
Develop Edit Content Screen	Jan 22, '24 - Feb 2, '24
Function Testing	Jan 22, '24 - Feb 2, '24
Integration Testing	Jan 22, '24 - Feb 2, '24
Unit Testing	Jan 22, '24 - Feb 2, '24
Sprint Retrospective	Feb 2, '24
Client Acceptance	Feb 2, '24

Security Analysis Sprint One

Threat Modelling	Feb 5, '24 - Feb 9, '24
Code Review	Feb 5, '24 - Feb 9, '24
Penetration Testing	Feb 5, '24 - Feb 9, '24
Physical Security Overview	Feb 5, '24 - Feb 9, '24
Sprint Retrospective	Feb 9, '24
Client Acceptance	Feb 9, '24

Security Analysis Sprint Two

Implementation of Security Rec	Feb 12, '24 - Feb 16, '24
Sprint Retrospective	Feb 16, '24
Client Acceptance	Feb 16, '24

Testing Whole Application

Integration Testing	Feb 5, '24 - Feb 16, '24
System Testing	Feb 5, '24 - Feb 16, '24
Acceptance Testing	Feb 5, '24 - Feb 16, '24
Performance Testing	Feb 5, '24 - Feb 16, '24
User Testing	Feb 5, '24 - Feb 16, '24
Sprint Retrospective	Feb 16, '24
Client Acceptance	Feb 16, '24

Content Creation Sprint: Requirements

Elicit Content Requirements	4 - 8 Sep
Draft Overview of Content	4 - 8 Sep
Sprint Retrospective	8 Sep
Client Acceptance	8 Sep

Content Creation Sprint: Initial Draft

Draft Video Content	11 - 22 Sep
Draft Video Scripts	11 - 22 Sep
Draft Written Content	11 - 22 Sep
Draft Interactive Exercises	11 - 22 Sep
Sprint Retrospective	22 Sep
Client Acceptance	22 Sep

Content Creation Sprint: Version One

First Version Written Content	25 - 29 Sep
First Version Interactive Exercis	25 - 29 Sep
First Version Video Scripts	25 - 29 Sep
Sprint Retrospective	29 Sep
Client Acceptance	29 Sep

Content Creation Sprint: Version Two

Second Version Written Conter	2 - 6 Oct
Final Version Video Scripts	2 - 6 Oct
Second Version Interactive Con	2 - 6 Oct
Sprint Retrospective	6 Oct
Client Acceptance	6 Oct

Content Creation Sprint: Version 3

Film Video Content	9 - 20 Oct
Final Written Content	9 - 20 Oct
Final Interactive Content	9 - 20 Oct
Sprint Retrospective	20 Oct
Client Acceptance	20 Oct

Content Creation Sprint: Version 4

Edit Video Content	23 Oct - 3 Nov
Sprint Retrospective	3 Nov
Client Acceptance	3 Nov

Content Creation Sprint: Version 5

Upload Content as Lessons to E	6 - 17 Nov
Client Acceptance	17 Nov
Sprint Retrospective	17 Nov

Project Closedown

Project Closedown Meeting	Mar 4, '24 - Mar 15, '24
Project Support Meeting	Mar 4, '24 - Mar 15, '24
Final Overall Client Acceptance	Mar 4, '24 - Mar 15, '24
Project Retrospective	Mar 4, '24 - Mar 15, '24
Close off Documentation	Mar 4, '24 - Mar 15, '24
Closing Down Budget	Mar 4, '24 - Mar 15, '24

Content Creation Sprint: | Content Creation Sprint: | Content Creation Sprint: | Content Creation Sprint: | Content Creation Sprint: | Content Creation Sprint: | Content Creation Sprint: | Development Sprint: Back | Development Sprint: Back | Development Sprint: Back | Development Sprint: Back | Development Sprint: Lanc

Powered by monday.com